
South Atlantic Division Comments – October 2001   

 Copyright Oracle Corporation, 2000.  All rights reserved.  

Team Establishment USACE Project Management Business Process Manual PROC10085 

Effective 07/23/01 Page 1 of  4 Rev 2 

Team Establishment 

Scope 

This process defines steps necessary to establish the Project Delivery Team (PDT).   

Policy 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 37-1-26[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf] 

Responsibility 

The Project Manager (PM) is responsible for initiating and leading the Project Delivery Team 
(PDT).  PM will make every effort to identify all functional areas needed for project success 
during the planning stage, and to involve them throughout the lifecycle of the project.   

The Resource Providers assist the PM by identifying team members for the project.  They are 
also responsible for mentoring and supporting their assigned team members, and for maintaining 
the integrity of the original PDT to the greatest extent possible.   

Both PMs/PDTs and Resource Providers are responsible for and empowered to keep 
commitments they make in the project management plan. 

Distribution 

Project Manager (PM)* 

Resource Provider(s)* 
 Response: Comment rejected.  BP/P2 Program Office changed to Configuration Management Board.   See 
glossary 
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System References 

Acronyms and Glossary[REF1001] 

Change Management[PROC1004] 

Customer Scope Definition[PROC1007] 

PMP Development[PROC1012] 

PMP/PgMP Content[REF1018] 

Project Delivery Acquisition Strategy[PROC1020] 

Project Workload Analysis and Resource Leveling[PROC1014] 

Activity Preface 

This process is performed during  PMP Development[PROC1012], once the customer and 
project scope have been identified, and whenever a member of the PDT is added or replaced.  A 
resource in the context of this process is defined as an individual from within a 
District/Lab/Center, or another office within the region.  Resources obtained via contract are 
addressed in  Project Delivery Acquisition Strategy[PROC1020].   

The PM may request a specific individual from a Resource Provider based on that individual’s 
unique talents or experience on a project.  The Resource Provider will take the PM’s request into 
consideration when making an assignment to a project.  In making assignments, the Resource 
Provider will perform  Project Workload Analysis and Resource Leveling[PROC1014]  to verify 
availability of resources.   

If the PM and Resource Provider are unable to find or agree on the appropriate resource for a 
project, the issue will be raised through the chain of command within the District/Lab/Center.  If 
the resource is unavailable at the District/Lab/Center, a resource will be sought from within the 
region. 

Once a resource is committed to a project, the Resource Provider cannot change that 
commitment without consulting with the PM.  The Resource Provider retains all supervisory 
control over their employees.    Response: Reworded, see Master Document. 

The PM will enter the team members into P2.  After the team members are entered into P2, the 
process returns to  PMP Development[PROC1012]. Response: Accepted. 

Project Manager (PM) 
1. Evaluate deliverables defined in scope of work of the project to determine what expertise is 

required on the project team. 
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2. Provide basic scope of work, preliminary schedule, and preliminary project budget  to the 
resource providers. 

The preliminary schedule and project budget is based on experience with projects of similar 
scope and complexity. 

3. Request personnel for functions to be performed. 

PM may request specific team members that s/he believes would add unique value to a 
specific project. 

PM should try to balance strengths and limitations of the requested PDT members. 

Resource Provider(s) 
4. Review information provided by PM. 

5. Determine expertise required and time commitment needed. 

Stop and complete  Project Workload Analysis and Resource Leveling[PROC1014]. 

If specific members are requested by name, then the Resource Provider(s) should try to 
accommodate the request, but must balance workload and prior commitments to avoid over-
committing individual team members. 

6. Inform PM of team member(s) nominations to support the project. 

 Response: Accepted.7. Request PM’s concurrence. 

Project Manager (PM), Resource Provider(s) 

If both PM and Resource Provider(s) agree, goto task #10.  Otherwise, goto task #8. 

8. Elevate issue within district/lab/center as appropriate. 

If team member issue resolved, goto task #10.  Otherwise, goto task #9. 

RESOURCE PROVIDER (in gray box) Response: Rejected; collaborative environment not 
supported comment.9. Search for appropriate resources throughout the region. 

 

If there are insufficient resources available locally with the requisite capabilities, then the 
Resource Provider(s) will look throughout the region Response: Rejected; collaborative 
environment not supported 
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Project Manager (PM) 
10. Establish Project Delivery Team (PDT) by entering team members into P2. 

Send notification to team members.   

Team member assignments (especially the PM) remain constant throughout the life of the 
project, if at all possible.  Also, USACE activities will make every effort to maintain 
original team members through the lifecycle of the project, making substitutions only when 
absolutely necessary.   

Response:  Reworded, see Master Document. 

End of activity. 


